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Monthly Status Report 
W. R. Grace Superfund Site 

Acton, Massachusetts 
June 9, 2003 

 
W. R. Grace (Grace) is conducting the Phase 2 Remedial Investigation at the above 

referenced site.  This Monthly Status Report is being transmitted to keep the government parties 
advised of the progress and schedule of the RI activities.  This report summarizes the activities 
completed in the past month, provides a schedule of activities planned for the coming month and 
describes any problems encountered.  The exact date of scheduled activities may change due to 
resource availability and/or weather.  Those interested in being kept advised of schedule changes 
of a particular activity are requested to contact the person listed for that activity. 
 
Deliverables/Meeting 

The Phase 2 Remedial Investigation Data Report was submitted to the Government 
Parties on May 14, 2003.  

A meeting to update the public on the nature and extent of groundwater contamination, as 
well as the ecological and public health risk assessments is scheduled to be held Thursday, June 
12, 2003 in Acton. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Private Wells 

The private irrigation well located at 5 Bellantoni Drive was decommissioned on June 2-
3, 2003. The well borehole was filled with a bentonite/cement grout to within a few feet of 
ground surface and the steel casing was cut down below grade and backfilled with clean fill 
material. 

A groundwater sample was collected from the private irrigation well located at 307 
School Street.  The sample was sent to a laboratory for VOC analysis. 
[Contact: Anne Sheehan, GeoTrans, (978)-772-7557, Asheehan@Geotransinc.com] 
 
Public Health and Ecological Risk Assessments 

No additional sampling occurred in May or is scheduled for June.   
[Contact: Katherine Fogarty, 978-322-2815, kafogart@menziecura.com] 
 


